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Introduction  

 

This report presents the achievements in Year III of the Liberia Teacher Training Program Phase II 

(LTTP), October 1, 2012 to September 30, 2013. LTTP is an important contributor to USAID’s 

Development Objective 4 - Better Educated Liberians through activities under IR 4.1: Improved 

basic education opportunities and IR 4.2: Improved higher education opportunities. LTTP 

activities within Development Objective 4, in turn, contribute to USAID/Liberia’s overall goal: 

Strengthened Liberian Institutions Positioned to Drive Inclusive Economic Growth and Poverty 

Reduction.  

LTTP’s activities are organized under three results areas which contribute to IR 4.1 and IR 4.2:   

 Result 1: MOE, CEO, DEO and RTTI capacity strengthened to plan, manage and monitor 

educational services 

 Result 2: Improved teacher policy and procedures for teacher recruitment, training, 

deployment and career development 

 Result 3: Improved teacher training programs and reading/math delivery systems  

This report first outlines some relevant background information about Liberia and then presents 

the achievements and challenges in LTTP Year III according to the three result areas.   

 

Background  

 

Liberia is Africa’s oldest republic and one of the least developed and poorest countries in the 

continent. With some of the lowest Human Development Index indicators in the world, about 64% 

of Liberians live below the poverty line and 48% live in extreme poverty.1  Life expectancy is low 

and nearly half of the population does not have sufficient food for a healthy life. Development in 

Liberia has been undermined by the history of unequal distribution of resources and opportunity 

among Liberia’s varied communities and the dire civil war that destroyed much of the country’s 

physical, economic and social infrastructure between 1989 and 2003. Recovery since 2003 has 

been uneven and the country exhibits many of the features of post-conflict fragility.  

 

Located on the west coast of Africa, with a landmass of 38,000 square miles, Liberia is bounded 

by the Republics of Guinea to the Northeast, Sierra Leone to the Northwest, and Cote d’Ivoire to 

                                                           
1 United Nations Development Report, Human Development Index (HDI), March 2013; Government of Liberia, 

Poverty Reduction Strategy, 2007. 
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the Southeast. The present population of Liberia is over 3.5 million, composed of 19 ethnic 

communities including the “Americo-Liberian” black freed men and women, former slaves from 

the Americas who settled in Liberia beginning in 1821. This former settler population constitutes 

about 5% of the present population. Since the landing of the first group of settlers in 1822, the 

political and economic hegemony of the Americo-Liberians community and the resistance of the 

indigenous population has been the defining character of Liberia’s history.  

 

Tensions surrounding this hegemony came to a climax when Master Sergeant Samuel K. Doe 

overthrew the Tolbert Government in a military coup on April 12, 1980 and became the first 

indigenous Liberian president. Since then, the country has waxed and waned through cycles of 

violent conflict, elections, relative stability and back to violent conflict.  

 

These conflicts burgeoned in 1989 leading to Liberia’s first civil war (1989-1996) followed by the 

election of Charles Taylor as president in 1997. The second civil war (1999-2000) escalated into 

the third most destructive war (2000-2003) and pitted anti-Taylor forces against the regime with 

extensive destabilizing impact on neighboring countries. One-third of the population of Liberia 

was displaced and another third became refugees in neighboring countries of Guinea, Sierra 

Leone, Ivory Coast and Ghana.  

 

Clearly, the last two decades of the twentieth century were the most turbulent period in Liberia’s 

history. The Accra Comprehensive Peace Agreement was signed on August 30, 2003, bringing an 

end to the wars, the stationing of 14,000 United Nations Peace Keeping Mission troops (UNMIL) 

and the installation of the National Transitional Government of Liberia (NTGL). In 2005, national 

elections were held and the winner and current President, Madame Ellen Johnson Sirleaf, was 

installed in February as the first women President in Africa.  

 

With the end of the civil war in 2003 and the elections of 2005, Liberia started on the long path to 

reconstruction. Infrastructure had been destroyed, the population was disbursed, the capital city, 

Monrovia, lay in ruins, and systems of government, including education, had collapsed.  For 

example, by the end of the war in 2003, the three Rural Teacher Training Institutions had not 

trained any teachers for nearly twenty years and the institutes lay in ruins, as did most of the 

country’s schools. 2 

 

Since 2005, a number of education reforms aimed at restoring the educational infrastructure and 

reconstructing schools to accommodate the increasing population of school-age children have been 

championed by the government. The overarching goal of the education emergency response in 

2005 was to get as many children, as quickly as possible, into school and deal with the quality of 

                                                           
2 Under the first phase of the Liberia Teacher Training Program (LTTP), two Rural Teacher Training Institutes 

(RTTIs) at Zorzor and Kakata were reopened in 2006, followed by the RRTI at Webbo in 2010.      
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education issues in the future. As a result the number of students enrolled in schools has increased 

significantly. However, the issues of educational quality and efficiency at all levels of the system 

remain a major challenge.  

 

Liberia is now divided into 15 administrative counties (regions) which are further divided into 106 

districts.  Within the counties, education is managed by County Education Offices (CEOs) which, 

in turn, work with the District Education Offices (DEOs).  

 

The key challenges are articulated in the Education Sector Plan for Liberia (March 2010) are the 

following:  

 

 Lack of coherent policies and appropriate education laws tailored to current and future 

directions of education 

 Limited capacity at all levels of the system  

 Weak structure and systems of educational governance and management and accountability 

 Nonexistent or inaccurate education data for informed decision  

 Inadequate status of school and teacher education professional development infrastructure   

 excessive number of untrained and unqualified teachers (over 60% of the teaching 

workforce)  

 High turnover in leadership  

 Weak or inadequate linkages within the various levels of the system from national, county, 

district, school, and classroom levels   

 

The Liberia Teacher Training Program Phase I   

 

In response to the needs for the reconstruction of the education system in Liberia, the United States 

Agency for International Development (USAID) and the Ministry of Education (MOE) embarked 

on a joint development program. The program started in 2006 under the Liberia Teacher Training 

Program Phase I (LTTP Phase I), implemented by the Academy for Educational Development 

(AED) as prime grantee along with two sub-grantees - the Mississippi Consortium for 

International Development (MCID) and the International Rescue Committee (IRC). The program 

was planned for three years beginning from November 2006, and was then extended to May 31, 

2010 to facilitate a smooth transition to the LTTP Phase II program.  

 

The key objectives of LTTP Phase I were to:  

 

 Support the Ministry of Education in developing a strategy and competency framework to 

reform the teacher education system  
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 Strengthen the overall teacher professional development system at the Teachers’ College, 

University of Liberia, as well as in the three national Rural Teacher Training Institutes 

through: 

 Staff upgrading 

 Curriculum reform  

 Materials development  

 Training of teachers in residential and field-based programs.  

 Improve training facilities at the RTTIs.  

 Strengthen school-level management and community support for education through 

support to the PTAs and school principals. 

 

The Liberia Teacher Training Program Phase II    

 

The LTTP Phase II (referred to as LTTP from this point on in this report) is a follow-on of LTTP 

Phase I. The program was implemented by Academy for Educational Development (AED), prior 

to Family Health International and AED forming FHI 360. The program is presently implemented 

by FHI 360 in partnership with Research Triangle Institute (RTI) International, to provide support 

at the central Ministry of Education and originally in nine counties (Montserrado, Lofa, Nimba, 

Grand Gedeh, Grand Kru, River Gee, Maryland, River Cess and Sinoe). In 2011/2012, due to 

changes in USAID policies, the number of counties was reduced to the five which USAID 

identifies as a “development corridor” (Montserrado, Bong, Margibi, Nimba, and Lofa), containing 

a majority of the Liberian population.  

 

The overarching goal of LTTP is to enhance students’ learning in general and reading proficiency 

in particular, establish a functional teacher professional development system, and strengthen the 

capacity of MOE to manage such a system. The interventions target reforms in three areas:  

 

1. Policies, systems and capacity development of the central MOE and at decentralized levels.  

2. Teacher policies and pre-service and In-Service teacher education and professional 

development.   

3. Curriculum standards, materials and testing for reading and mathematics skills in early 

grades 1-3.   

 

Implementing Partners  

 

LTTP is implemented in partnership with the Ministry of Education, with support and guidance 

from USAID/Liberia.  As the prime contractor for EQUIP2, FHI 360, is the legal representative for 

the cooperative agreement and is responsible for project planning, financial management, and 
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reporting, with ultimate accountability for the success of LTTP.  FHI 360 works in partnership 

with RTI International, which takes the lead for Result 3.1 focusing on reading and mathematics. 

 

The key results that LTTP is expected to achieve under the revised LTTP Results Framework are 

the following:  

 

 Result 1: MOE, CEO, DEO and RTTI capacity strengthened to plan, manage and monitor 

educational services. 

 Result 2: Improved teacher policy and procedures for teacher recruitment, training, 

deployment and career development.  

 Result 3: Improved teacher training programs and reading/math delivery systems. 

 

The three result areas constitute an integrated design of mutually reinforcing and necessary parts. 

Success in the activities in Result 1 and Result 2 (management and policy) are critical for the 

success of activities in Result 3. The activities and accomplishments of LTTP in Year III are 

reported below according to these three results areas.  

 

Result 1: MOE, CEO, DEO and RTTI Capacity Strengthening to Plan, Manage, Monitor, 

and Improve Educational Services  

 

Capacity is essential to program operationalization. Workshops and seminars with the Monrovia 

Consolidated School System (MCSS) led to capacity assessments that could be used in the 

counties. MCSS is, by law, meant to serve as the model for decentralization to the County 

Education Offices. There were education officers at the county but the new decentralized structure 

added personnel to carry out the operational responsibilities of the field offices. Parallel work on 

the information system was intended to support both the central policy work and the field 

operational strategic planning. 

 

Sub-Result 1.1: Critical MOE Systems Strengthened to Guarantee Equitable Access to 

Quality Education Services  

 

Liberia is made up of very diverse geographic and social-economic regions that have different 

histories and needs. Equitable access to quality education requires differential strategic planning as 

well as local strengthening of schools that have been devastated over the long period of political 

and social disarray, including many years of conflict that destroyed much of the education system. 

 

 

Part II: Major Accomplishments of Year III  
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Key achievements: 

 

 The MOE organizational chart was reviewed, with the new MOE senior management team, 

the functional charts were refined, and the job descriptions were fine-tuned. By the end of 

Year III many MOE employees had all necessary paperwork to allow the issuing of 

Biometric cards to proceed. 

 

 The work in the area of decentralization consisted of follow-up to activities developed in 

Year II by the Ministry of Education’s Planning Department and LTTP to meet the sector’s 

system strengthening needs.  The project worked with 18 officials and 28 schools of the 

MCSS to trial materials for county development planning, management, monitoring and 

evaluation. The materials consisted of the Liberian Education Administrative Guides, a 

series of manuals on the law, policies, regulations, and monitoring and evaluation, capacity 

instruments to enable counties to carry out local capacity assessments, planning materials 

for county operational planning (including worksheets and examples), and important 

documents to provide historical and topical information for the new county officers.   

 

 Facilitated training together with the MOE Planning Department in the initial steps of 

development planning with School Board Chairs and the five support officers working in 

each of the 15 County Education Offices. The training consisted of seminar presentations 

and discussions about decentralization, and actual practical experiences in using planning 

materials and information. Emphasis was on basic skills, understanding Excel, and 

interpretation of data. 

 

 Facilitated a workshop in partnership with the MOE Planning Department on using 

educational data to develop projections, establish targets and undertake budgeting for 15 

School Board Chairs and 75 support officers. In order to develop the county offices, the 

basic governing structure personnel were brought together to establish a collaborative team 

and connect these teams to others across the country. The training was activity focused, 

with calculations, computer applications and utilization, and actual county planning 

working through real data and discerning issues and ideas. 

 

 The work in the area of decentralization consisted of follow-up to activities developed in 

Year II by the Ministry of Education’s Planning Department and LTTP to meet the sector’s 

system strengthening needs.  Worked with 18 officials and 28 schools of the Monrovia 

Consolidated School System to trial materials for county development planning, 

management, monitoring and evaluation.  
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 Facilitated training together with the MOE Planning Department in the initial steps of 

development planning with School Board Chairs and the five support officers working in 

each of the 15 County Education Offices.  

 

 Facilitated a workshop in partnership with the MOE Planning Department on using 

educational data to develop projections, establish targets and undertake budgeting for 15 

School Board Chairs and 75 support officers.  

 

Sub-Result 1.2: Education Quality Monitoring and Instructional Supervision Strengthened 

at CEO, DEO, and School Levels  

 

MOE cannot monitor and supervise all activities at county, district and school levels from 

Monrovia, in order to provide quality education to all Liberian citizens. The Education Reform Act 

of 2011 elaborates a decentralized structure that is at a formative stage of development.  

 

Key achievements: 

 

 Based on existing manuals on M&E, and new materials designed to provide actual 

experiences under guidance and mentorship, the CEO and DEO levels were involved in 

training. A cascade training model was used to train the CEOs and some DEOs and then 

encourage them, with assistance from MCSS experienced administrators, to support school 

management and leadership. This process was not completed during this year, and many of 

the CEO staff members are being replaced again. Even the MCSS was assigned new 

leadership. The education system decentralization has been delayed by legal difficulties 

and delays in the establishment of local government structures. Until some stability is 

available it will be difficult to set up the full range of activities necessary for monitoring 

and instructional supervision. 

 

 Capacity building in planning and monitoring and evaluation: MCSS and county personnel 

participated in capacity assessment and were trained to use capacity instruments for 

planning. The first phase of M&E training was accomplished using field experiences and 

reviews, training, and then further field exercises. The MCSS personnel and those 

individuals who performed well in the exercises are intended to be mentors and support for 

the county offices, as they apply the capacity assessment and monitoring processes. 
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Sub-Result 1.3: Policy and Programmatic Decisions Based on Information Management 

System Data, Policy, Analysis, and Research  

 

Liberia’s history with regards to making data driven decisions was at its infancy at the start of this 

project. In order to accomplish the stated goal of data driven decision making several systems 

needed to be built and the capacity of the MOE staff developed. These systems are the Biometric 

ID Card System for teacher payroll and care, the Geographic Information System (GIS) for 

locating schools and logistics management, the Annual School Census (ASC) and a website for 

providing the collected information to all MOE stakeholders. Fundamental to the process data 

driven decision making is the collecting of accurate data, storage, processing, analysis and 

reporting.  LTTP EMIS staff over the past year trained, coached and mentored MOE EMIS staff 

DEOs, CEOs, Principals and Registrars in the accurate collecting of data, processing and 

reporting. The next step in this process is to train the MOE staff in the analysis and use of the data. 

 

Key achievements:  

 

1. Biometric Cards 

 

 Biometric System: Biometric system installed at 3rd Street MOE. Personal Action 

Notices developed for over 200 MOE employees and sent to CSA. ID cards to be 

printed and MOE moved onto the new Human Resources Management Information 

System (HRMIS) Biometric System. All eligible staff members (those that pass the 

CSA criteria3) receive an ID card and are enrolled on the biometric system. The ID 

card includes a chip that holds a picture, unique identification number, and 

“fingerprints” of the holder, therein providing a new level of security for personnel. 

The stand-alone device will be used by the employee to swipe in (using their 

fingerprint) and swipe out to mark the hours that each employee works each day 

(see figure 1). The electronic data of employee attendance can then be transferred 

seamlessly to CSA and the MOF Institutional Financial Management Information 

System (IFMIS), eliminating the need for the current paper process while reducing 

many other challenges associated with the MOE payroll. 

                                                           
3 Only personnel that meet the Civil Service Agency (the Human Resource arm of the Government of Liberia) Act of 

1983 criteria would be eligible to move to the new biometric HRMIS system. The criteria are as follows: Passing the 

Civil Service Exam; Government issued ID; Official academic records; Appointment letter from Minister of 

Education; and payroll number. 
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 Human Resources Management Information System (HRMIS): Assisted the MOE to 

develop HR systems and structures such as organizational chart, job descriptions, 

functional charts, and an employee appraisal system. This ensures that all staff 

members moving to the biometric system are tracked on the organizational structure 

of the MOE, roles and expectations of staff are outlined, and appraisal systems are 

in place for performance evaluation (based on job descriptions).  

 

2. Geographic Information System (GIS) Mapping 

 

 Application developed for GIS mapping:  Tablets will be used to administer the data 

capture process. Using the open-source application Open Data Kit (ODK)4, a form 

is used to verify school location and collect school GIS data and photos. The data 

will be collected and submitted to an online server, even without an internet 

connection or mobile service at the time of collection.  

 

 Pilot conducted with 5 schools in Monteserrado County and uploaded to EMIS 

website (http://184.73.150.8/user/liberia/)  

 

                                                           
4 More information about ODK data can be found at 

http://earth.google.com/outreach/tutorial_odk_gettingstarted.html 

Card 

Slot 

Swipe 

fingerprint 

Sensor 

Screen 

Figure 1. This stand-alone 

SOSB device will be used to 

track attendance for all teachers 

and MOE employees. The ID 

card is inserted into the card slot 

and the card data will appear on 

the screen automatically. Then 

the card owner swipes their 

finger on the finger print sensor 

and if data on the card matches 

the biometric card data from the 

fingerprint swipe, the card 

owner is then verified. 

http://184.73.150.8/user/liberia/
http://earth.google.com/outreach/tutorial_odk_gettingstarted.html
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 Contracts developed and some personnel identified to conduct GIS mapping in 

Monteserrado County. In order to ensure there is no conflict of interest, data 

collection will be conducted by 10 external consultants. 

 

3. Annual School Census 

 

 Annual School Census (ACS) for 2013 was completed.  

 Number of schools in 2013 ASC: 2849 schools returned questionnaires. 202 schools 

did not return questionnaires. Overall a 93.4% return rate:  

 

 
Figure 3. Percentages of schools retuning Annual School Census questionnaires in 2013  

 

 All school data entered into GLOBAL ED ASSIST: The Education Automated 

Statistical Information Systems Toolkit- an MS Access based user friendly tool that 

assists in monitoring and controlling the process of collecting data and processing 

data into the database. 

 

Figure 2. Pilot GIS 

coordinates of 5 schools in 

Monteserrado, Liberia. 

This mapping exercise 

presents to planners where 

schools are concentrated 

and resources are needed 

the most. A school’s 

profile information can be 

viewed by clicking on the 

corresponding pin. 
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 Micro data cleaning: The error checking module was developed for 2013 which 

identifies illogical errors and missing/invalid information from ASC questionnaires. 

Using this information data were cross checked with questionnaires and scrubbed at 

micro level so that, for example, total figures equal the sum of the parts.  

 

 Macro data cleaning: Data are adjusted at a macro level to ensure that the dataset is 

clean and coherent e.g. for new entrants5 and repeaters6, figures were adjusted 

proportionately to ensure they did not exceed total enrollment.   

 

 Template for 2013 Annual School Census booklet (Education Statistics for the 

Republic of Liberia, National Statistical Booklet 2013) was developed 

 

 Capacity building with MOE and development of 2013 ASC booklet: All MOE 

EMIS team members were given basic formatting training for compilation of the 

ASC template in MS word. Using preliminary 2013 data, the team was also trained 

on developing tables and graphs in both MS Excel and MS Word. Using this 

training, the MOE team put into practice their new skills and developed the 2013 

ASC booklet, with guidance of the LTTP EMIS team. 

 

 2013 ASC booklet completed, uploaded to web and sent to print. 

 

4. Website 

 

 EMIS website online and linked to MOE website 

 

 All 2012 data verified (http://184.73.150.8/user/liberia/). 

 

 2013 data uploaded to website.  

 

5. IT & Infrastructure Works 

 

                                                           
5 The new entrant’s data scrubbing procedure is as follows: a) Adjust the no. of new entrants to ensure that they are not 

greater than the total students in grade 1. b) Allocate the total students in grade one to repeaters and new entrants 

according to the ratio of the two. c) Take the total entrants and allocate them to each age group according to the ratio 

of age to total grade one students d) Adjust the new entrant values for individual ages such that they are not greater 

than the total grade one students for that age. 
6 The repeaters data scrubbing procedure is as follows: a) Adjust the repeaters to ensure that they are not greater than 

the total students in a given grade. b) Allocate the total students for each grade level to either repeaters or non-

repeaters. c) Take the total repeaters and allocate them to each age group according to the ratio of age to the total grade 

level students. d) Adjust the repeater values for individual ages such that they are not greater than the total grade level 

students for that age. 

http://184.73.150.8/user/liberia/
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 MOE move from Broad Street and 19th Street to 3rd Street Sinkor: The Biometric ID 

Card System, the Data Center that houses the EMIS and HRMIS systems, Local 

Area Network (LAN), VSAT and the 21st century environmentally friendly twenty 

four hours a day solar power back system, were disassembled by MOE staff with 

support from LTTP EMIS and Operations and transported to the new home of the 

MOE, in 3rd street. The systems were reinstalled and are all fully operational. 

 

 New Library: MOE staff with support from LTTP EMIS designed and set-up the 

first MOE Liberia at the new MOE location that will be open to the public. 

 

 IT set-up of County Education Offices: IT assessment conducted in three counties: 

Gbarpolu, Grand Cape Mount and Bomi.  

 

 Plans developed for set-up of IT infrastructure in Monteserrado County office that 

will house the HRMIS and Biometric ID card system for the county. 

 

Sub-Result 1.4: Improved Communication of Changes and Progress in Educational 

Development  

 

Effectively communicating the many positive developments and activities in the education sector 

is essential. MOE needs to inform the country what it is doing and why it is doing it. This sub-

result is concerned with assisting MOE to spread its news and publicizing USAID efforts to assist 

in this process. Beyond providing information, this sub-result encourages debate and reflection on 

education issues. 

 

 

Key achievements: 

 

1. MOE Capacity in Communication Developed  

 

 Purchased two video cameras and two digital cameras for the Ministry of Education to 

increase the capacity of the Communications Department to take pictures, conduct 

interviews and record videos of events as they happen.  

 

 Assisted the Minister of Education to write Forwards for the EMIS Statistical Book and 

new Reading/Math Curriculum Books.  

 

 Provided technical assistance to implement the communication and publicity for 

multiple projects in the Ministry of Education: National Spelling Bee, National Reading 

Campaign, Website, and Radio Shows.  



 

13 
 

 

2. MOE Communication Strategy Implemented  

 

 Provided technical and financial assistance for the production of MOE national 

outreach radio programs and periodic radio programs. Contracts for airing 

“Conversation with the Ministry” were renewed for a second year after receiving 

positive feedback about the program.  

 

 Assisted in developing the strategy for the National Reading Campaign and 

supported the implementation of the publicity and awareness component. Because 

of internal changes in the Ministry of Education, the launch date for Reading 

Campaign was changed several times before agreeing on September 6, 2013.  

 

 The website for the Ministry of Education was completed and plans are in progress 

to train their staff in content management and developing best practices to manage 

the process internally. The website can be viewed at www.MOE.gov.lr.  

 

 Plans are being made to train staff on content management, provide guidance on 

best practices for internally managing the site and begin developing the intranet for 

the staff. The website is multi-lingual, contains a secure area for staff accessibility. 

The content is based on input from every department in the Ministry of Education. 

 

  

3. Project Communication Activities Implemented: 

 

 Newsletter: The newsletter focusing on EMIS is being printed and a new edition of the 

newsletter focusing on project successes this year is awaiting final approval from 

USAID.  

 

 Pictorials and Press Releases in Newspapers: Publicity about program activities 

increased due to the utilization of newspapers as a communication channel. Full page 

pictorials about EMIS training, In-Service graduations and Pre-Service graduations at 

the RTTIs were published. In addition, publicity for the National Reading Campaign 

comprised of half page story/pictures for six days about the launch and subsequent 

activities of the campaign. The outcome was a positive reaction from the public 

towards the Ministry of Education’s efforts to train teachers and improve literacy in 

Liberia with the support of LTTP in these endeavors.  

 

http://www.moe.gov.lr/
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 Brochures and Banners: New branding materials were produced such as standing 

banners with messages of project achievements and banners that show the LTTP logo 

were displayed at special events such as graduations which capture the audience 

attention and provide information for the media to reference in their publications. Also, 

a new brochure was produced, but is currently pending arrival from the printer.  

 

 Success Stories: Seven success stories were submitted this year to USAID. Refer to the 

section entitled LTTP Publications for the titles.  

 

 Internal Communication: Improved the integration of the communications department 

in project components, which allowed the Communications Officer to properly plan 

and execute field visits to Grand Bassa, Margibi, River Gee, Nimba and Bong counties 

to document the activities of the program. Internal communication at LTTP improved, 

evidenced by components actively engaging the Communications Officer into their 

activities and program schedules. The result was more publicity for LTTP this year and 

an understanding of the role of the Communications Officer to support the project 

components.  

 

Result 2: Improved Teacher Policies and Procedures for Teacher Recruitment, Training, 

Deployment, and Career Development   

 

The Education Reform Act of 2011 outlined some structures and procedures but detailed policy 

documents are required to carry out many of the measures envisioned in the Act. Result 2 aims to 

assist MOE develop detailed and necessary standardized policies and procedures to support the 

improvement in education by establishing rules for the recruitment, training and deployment of 

teachers and further establishing a realistic and developmental career structure. These will 

encourage and reward good teacher effort. Currently teachers enter the payroll at a certain grade 

and never progress beyond that, while avenues to promotion remain ill-defined and subject to 

abuse. As a result, teachers are poorly motivated and seek alternative avenues to supplement their 

income, such as engagement in farming and trading activities. 

 

In consultation with MOE, LTTP commissioned consultancy reports and discussion papers to 

address these complex issues. In addition, the Act envisages a system by which teacher 

certification and licensing is established and regulated, through the establishment of a Center of 

Excellence for Accreditation, Certification and Licensing. LTTP seeks to assist MOE to establish 

this center. 
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Sub-Result 2.1: Teacher Qualifications, Recruitment, Training, and Deployment Guidelines 

Developed and Used 

 

This sub-result is designed to insure that policies are developed to govern the basic academic 

requirements for entry to the teaching profession, the rigor of the basic teaching qualification, and 

the placement of teachers in school, once they are trained. 

 

Key achievements:  

 

 LTTP has been instrumental in developing and refining, over several years, standards, 

policies and procedures which are being used by the Bureau of Teacher Education in the 

training of teacher educators, three times a year. 

 

 The consultancy report on ‘Teacher Recruitment, Training, Deployment and Retention’ has 

been edited and distributed for MOE consideration and action. The change in Deputy 

Ministers and other current organizational changes mean that this has not yet been 

considered in detail; consideration of, and discussion on, this document will be fostered in 

Year IV.  

 

Sub-Result 2.2: Teacher Career Structure, Growth, and Incentive Policy Established  

 

This sub-result is designed to establish mechanisms to attract and retain good quality teachers so 

that reliance on unqualified teachers is substantially reduced. Teachers need to plan their careers in 

an established and transparent system that rewards hard work, ensures advancement and promotion 

for the most able and those who take on difficult responsibilities, such as leadership positions and 

working in difficult areas. 

 

Key achievements: 

 The consultancy report on the ‘Teacher Career Ladder’ has been edited and distributed for 

MOE consideration and action. The change in Deputy Ministers and current organizational 

changes mean that this has not yet been considered in detail; consideration of, and 

discussion on, this document will be fostered in Year IV.  
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Sub-Result 2.3: Efficient and Transparent Accreditation and Examination System 

Established  

 

This sub-result addresses the need to guarantee certain minimum standards for the operation of 

schools and RTTIs, and the integrity of the RTTI examination system which leads to the 

certification, and, in the future, licensing, of teachers. These are critical issues in the provision of 

good quality education for the students of Liberia. LTTP has been instrumental in developing 

standards, policies and procedures for the RTTIs which are being used by the Bureau of Teacher 

Education.  

 

Key achievements: 

 

 LTTP worked with the Minister and Senior Policy Adviser on thinking around the 

establishment of the center and hope this will move forward in Year IV.   

 

 

Result 3: Improved Teacher Training Programs and Reading/Math Delivery Systems  

 

LTTP is designed to improve basic education which will lead to better educated Liberians.  

Improved or good quality basic education, defined as good teaching and successful student 

learning as stipulated by national policies, depends on many factors that come together in the 

school and classroom in the teaching/learning process. Well prepared teachers are one of the key 

factors, but teacher quality is critically dependent not just on good teacher preparation programs 

but also on an environment of capable management and enabling policies. This represents the 

basic design logic of LTTP – growing capacity of the education management system (Result 1) 

and a positive and enabling policy environment (Result 2) that provide the context for achievement 

in Result 3 which contains the actual teacher education and professional development activities.  

 

The C-Certification Pre-Service and In-Service programs which the MOE and LTTP implement in 

partnership are built on the MOE’s policies and priorities which emphasize learner-centered and 

active-learning approaches and relate to the MOE’s teacher standards and the MOE’s 2011 

primary curriculum. It is increasingly recognized that reading is essential to all further learning and 

therefore the MOE and LTTP emphasize developing reading skills in the early grades. 

Mathematics is also recognized as one of the bases for developing young students’ reasoning skills 

and therefore is another essential element of LTTP Result 3. In addition, as a country still fragile 

as it emerges from years of conflict, LTTP Pre-Service and In-Service programs contain important 

elements of conflict-sensitive approaches in the certification programs for teachers.   
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The Year III activities in Result 3 to strengthen teacher training programs with an emphasis on 

reading and math are presented below.    

 

Sub-Result 3.1: A National Standards-Based Model for Early Grade Reading and Math 

(Grade 1 - Grade 3) Developed, Negotiated, Validated, and Implemented  

 

Strengthening of reading and mathematics learning in primary school, particularly in the early 

grades, is essential for all further student learning and for the development of critical thinking 

abilities. LTTP therefore emphasizes the development of strengthened early grade reading and 

math programs in Liberian schools, particularly in grades 1-3. Activities in this program, Reading 

First + Math, in Year III largely took place as planned. Some delays were experienced in supplying 

and distributing math materials to schools, mainly due to the poor state of roads towards the end of 

the 2012 rainy season. These difficulties were mostly overcome through the efforts of Coaches, 

Reading and Math Specialists, Satellite Office Managers and District Education Officers.   

 

Key achievements: 

 

 Developed mathematics materials for teachers and students for grades 2 and 3.  

 

 Trained 2,925 teachers and principals in the Early Grade Math intervention.   

 

 Observed 222 LTTP-trained reading and math teachers.   

 

 Distributed 219,2667 reading and math materials and student books to schools in November 

2012. 

 

 Organized and co-hosted the 1st National Reading Campaign consortium meeting on 

December 18, 20128.  

 

 Supported the international conference on Early Childhood Education.   

 

 Concluded arrangements for support to train teachers of Concern Worldwide-Liberia.   

 

 Developed new materials for RTTI trainers.  

 

 Trained In-Service C-Certificate participants9.  

                                                           
7 Math materials distributed was for grade-1. 
8 Term of Reference (TOR) for the consortium was discussed and agreed upon with membership group established. 
9 Early Grade Reading and Math Intervention training provided to cohort-5 In-Service Trainees. 
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 Organized and completed EGR/M Mid-Term assessment of 3,00010 students.   

 

 Identified and physically verified Cohort 2 schools with the help of EMIS data (currently 

46 and 81 schools in Montserrado and Bong Counties have been verified while Lofa and 

Nimba County schools are still being verified).  

 

 Commenced training of teachers and school administrators for Cohort 2 schools. 

 

 Conducted eight days of training for 800 Cohort 1 RSTs (Reading Support Teachers) to 

serve as Reading + Math Support Teachers for Cohort 2 teachers. 

 

 Provided $10,000 for publicity, prizes and medals for the National Spelling Bee Finals that 

took place on June 1, 2013. Designed the logo, t-shirts, invitations, newspapers ads and 

programs for the event.  

 

 Made a presentation about the National Reading Campaign at the Education NGO Forum, a 

monthly meeting attended by members of Education NGOs.  

 

 The National Reading Campaign work plan developed only addressed the launch of the 

campaign and the activities for National Reading Week. The Ministry will schedule a 

meeting to discuss the way forward to execute the campaign in all of the counties; LTTP 

will assist in the development of the work plan and provide guidance.  

 

 The National Reading Campaign was launched on September 6, 2013. The program was 

attended by special guests H.E. Madame Ellen Johnson-Sirleaf, President of the Republic 

of Liberia, and Hon. Deborah R. Malac, the U.S. Ambassador, both of whom who 

addressed the audience of 800 students, Ministry of Education officials, teachers, school 

administrators, USAID representatives, NGO staff and media. After the program 500+ 

books for grades level 1- 6 were given to students. In addition, the renovated reading room 

was dedicated by the US Ambassador at the school where at least 1,000 age-appropriate, 

culturally relevant donated books will be placed. 

 

  H.E. Madame Ellen Johnson-Sirleaf, President of the Republic of Liberia, signed into 

effect the proclamation of National Reading Week, which was drafted by LTTP. 

 

                                                           
10 Assessment was completed in June 2013 and results from the assessment are being analyzed by RTI International. 
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 Over 3,000 books were donated to elementary schools in three markets in a period of three 

days, ensuring children of market women have access to books and will be encouraged to 

read. The donated books were a mixture of books obtained earlier this year from WE-

CARE, Brother’s Brother Foundation and Books for Africa. 

 

  Two reading rooms were completed in Gray D. Allison School and Kingsville Public 

School. Each reading room renovation included new bookshelves and display cases, 

windows, steel bars, and flooring in addition to books. The reading room at Kingsville 

Public School was dedicated to the school by the USAID Mission Director. 

 

 Two NGOs received support this year: LIBTRALO and WE-CARE Foundation. 

LIBTRALO received equipment to help them develop reading materials in local languages 

and to train teachers in mother-tongue literacy. WE-CARE Foundation is using mini-

projectors as a story telling method. To support them, we purchased the projectors and 

associated equipment which will be distributed to several schools and integrated into the 

Reading Campaign activities. 

 

 

 

 

Program Sustainability:  

 

A strategy for sustainability of the Reading + Math program in 

public schools is well in place. A total of 655 teachers and 572 

principals were selected from grades 1-3 of reading and math 

teachers in LTTP Cohort 1 schools who will provide 

instructional support to other reading and math teachers and 

students for the sustainability of the program in their schools. 

These teachers were trained in the five components of reading 

instruction – phonemic awareness, phonics, vocabulary, 

fluency and comprehension. 

 

 

Out of the 655 teachers trained, 133 were female, and out of the 572 principals trained, 47 were 

female.  

 

During the training, the Reading + Math Program Coordinator travelled to Tappita to provide 

technical support to the coaches facilitating the training. This is important because some of the 
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RSTs were struggling with some basic skills and knowledge of how to use the materials provided 

by LTTP. 

 

Results:  

 

The mid-term assessment covered a sample of 3,000 

students in public schools of all 15 counties of Liberia.  

Twenty Assessors were hired including four Assessors and 

two Quality Assurance Officers from the Ministry of 

Education. Eight teams of three, along with a Quality 

Assurance Officer from LTTP M&E, formed part of the 

assessment that lasted from May 20 to June 14, 2013. 

 

The Early Grade Reading intervention continued in 804 lower elementary programs in 79211 

Reading First Schools; a total of about 66,038 students from grades 1 – 3 benefited from the 

program including 48% girls. 

 

Enrollment statistics of students in Cohort 1 schools by county are detailed in Table 1 below: 

 

County G1 

Male 

G1 

Female 

G1 

Total 

G2 

Male 

G2 

Female 

G2 

Total 

G3 

Male 

G3 

Female 

G3 

Total 

Total 

Male 

Total 

Female 

Bomi 131 94 225 75 63 138 91 50 141 297 207 

Bong 2297 1828 4125 1792 1282 3074 1724 1305 3029 5813 4415 

Gbarpolu 190 158 348 145 107 252 116 86 202 451 351 

Lofa 2286 2085 4371 1820 1677 3497 1730 1574 3304 5836 5336 

Margibi 768 719 1487 651 580 1231 638 632 1270 2057 1931 

Montserrasdo 2795 3251 6046 2672 3157 5829 2805 2880 5685 8272 9288 

Nimba 4032 3461 7493 3295 2802 6097 3258 2751 6009 10585 9014 

River Gee 462 357 819 413 291 704 369 293 662 1244 941 

Total 12961 11953 24914 10863 9959 20822 10731 9571 20302 34555 31483 

Figure 4: Year II Enrollment by County 

 

 

Sub-Result 3.2: In-Service Teacher Education Program Strengthened with Emphasis on 

Reading and Math  

 

The program of In-Service teacher education that is run by the MOE in partnership with LTTP is a 

certification program through which selected practicing teachers earn a C-Certificate, a 

qualification equivalent to the Pre-Service teacher education program at the RTTIs that certifies 

                                                           
11 Some schools operate in morning and afternoon sessions with each of these sessions counted as a separate program. 
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new teachers. The In-Service program includes approximately five weeks of residential training in 

the first summer, monthly “cluster” meetings between LTTP staff and the participating teachers 

during the school year, and three weeks of follow-up residential training in the second summer. 

Summer residential programs are held at Zorzor and Kakata RTTIs and with typically just under 

250 participant teachers at each RTTI. The training is carried out by LTTP trainers. An important 

part of the program is the participation of MOE co-trainers who work with LTTP trainers. This is 

an essential step towards the sustainability of the program.  

 

The In-Service C-Cert curriculum and materials reflect the Pre-Service curriculum, tailored to the 

timing and structure of the In-Service program. The course emphasizes the MOE’s policies and 

priorities in student-centered and active learning, with a new emphasis on reading and math.  

 

In-Service usually consists of (or includes) a Teacher Continuous Professional Development 

program (CPD) that gives support to all teachers at the school and/or school-cluster level. The 

MOE is in the process of developing such a program in partnership with LTTP. This will be an 

essential element in consolidating the skills that teachers learn in the very brief C-Certificate 

programs and it is also an essential way of bringing professional development to all teachers 

whether certified or not. This is an important element of equity.  Initial discussions on a Teacher 

Continuous Professional Development program led by the MOE have taken place with LTTP and 

NGOs. Further work will need to be done to establish common understandings and approaches 

before anything can be developed and piloted. This will be further designed and piloted during the 

coming year.  

 

Key achievements: 

 

 Facilitated cluster meetings with 515 Cohort 5 C-Certificate trainees, initially monthly and 

later twice monthly. Provided monthly support and mentoring to C-Certificate trainees in 

their schools.  

 

 Provided self-study materials to trainees, particularly to upgrade their own reading and 

math skills.  

 

 Planned and conducted the C-Certificate graduation ceremony for Cohort 5 In-Service 

trainees on July 6, 2013, at the Cuttington University Auditorium in Suacoco, Bong 

County. The occasion was attended by the US Ambassador to Liberia and Ministry of 

Education officials. The 473 graduates were in uniform T-shirts, provided by the LTTP. 

They included 73 females who were awarded the C-Certificate. 

 

 Completed 10 days of Training of Trainers sessions at the Kakata RTTI, for 21school 

principals of whom 6 were females. The principals, selected by the MOE, will serve as a 
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pool of In-Service trainers, after the phase-out of the current LTTP program in 2015. A 

total of 29 C-Certificate training sessions, and also two micro-teaching sessions were held. 

A post-training evaluation of the MOE trainees was also administered. 

 

 The In-Service and MOE team completed the Cohort 6 First Residential Training at the 

RTTIs, from the August 11 to September 14, 2013. The total number of trainees was 465 

(229 at ZRTTI, and 236 at the KRTTI). Total number of females in the program was 93(48 

at KRTTI, and 45 at ZRTTI).  

 

 The team completed 64 C-Certificate Trainings Sessions, 23 Reading Training Sessions, 

and 17 Math Training Sessions. The In-Service team also issued four Session Assignments 

to trainees. These were collected and scored before the end of the summer program. Bi-

weekly Tutorial classes were also done for all trainees at both sites, in the evening hours, in 

Math & English Language. All Training Sessions were facilitated by both the In-Service 

and 21 MOE trainers.  Dr. Elizabeth Leu, and Madam Phoebe McKinney from Washington 

visited both of the training sites at Zorzor RTTI and Kakata RTTI. They observed the 

training sessions, and also offered useful tips and advice during their stay. 

 

 Worked with MOE and NGOs on initial discussions about the development of a standard 

Teacher Continuous Professional Development program. 

 

 

2013 In-Service Graduates - Summary By County 

County Total Female Male 

Bong 161 15 146 

Grand Bassa 36 5 31 

Lofa 45 7 38 

Margibi 50 9 41 

Montserrado 64 15 49 

Nimba 117 23 94 

Total 473 74 399 

Figure 5: In-Service Cohort 5 Graduates 
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Sub-Result 3.3: Pre-Service Teacher Preparation Program Strengthened with Emphasis on 

Reading and Math   

 

Pre-Service teacher education plays an essential and critical role in an education system. It 

prepares new teachers and, ideally, plays a strong role in the upgrading of “untrained” teachers 

(such as those in the In-Service C-Certificate program). A typical role of teacher education 

institutions (RTTIs in Liberia) and teacher educators (academic staff of RTTIs) is also to connect 

closely with nearby schools, model good teaching and learning practice, generate new ideas in the 

education system through research, and be involved in curriculum and materials development for 

primary education. In Liberia pre-service teacher education plays the role of preparing new 

teachers through the nine-month residential C-Certification program at the three RTTIs, but the 

additional roles have not yet been fulfilled.  

 

LTTP has played a strong role in developing the curriculum and materials for the Pre-Service 

teacher education program, supporting professional development of teacher educators, and 

providing substantial support to the running of the RTTIs, re-building both the physical 

infrastructure of the RTTIs since the end of the civil war and building the program from scratch. 

Since then many challenges have been faced, mainly concerning inadequate support for the RTTIs, 

inadequate management practices, and insufficient professional development for teacher educators. 

This is a prime example of the inter-relatedness of LTTP activities and results - Result 3 of LTTP, 

which prepares teachers, depends for success on capacity building in system management 

represented in Result 1.   

 

Key achievements:  

 

 Began the transitioning of greater responsibility and accountability12 to the Ministry of 

Education.  

 

 Supported the ministry to organize the academic year activities into quarterly sections, 

prepared the training and revision workshops agendas, materials and procurement plan.  

 

 Eliminated non-sustainable activities.   

 

 Supported the review of trainees’ registration documents at Kakata and Zorzor RTTIs to 

determine compliance with regulations13.   

 

                                                           
12 Activities comprising instructor and institutional development at the RTTI and related leadership within the 

ministry. 
13 Webbo RTTI will be assessed in January of program year four. 
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 Organized an MOE three-day review of RTTI organogram and mentored demonstration 

and catchment school teachers in observation, monitoring and supervision skills.  

 

 Reviewed RTTIs portfolio system. 

 

 Completed a write-up of the Reading Grades 4 - 6 Baseline Survey.  

 

 Conducted teacher and materials verification visits to schools. 

 

 Organized and distributed 3,909 assorted teaching and learning materials received from 

Brother’s Brother Foundation to universities, RTTIs and schools.  

 

 Undertook, with the assistance of IFESH14, a study on the effectiveness of teachers who 

have qualified with a C-Certificate, but more work is needed before it can be finalized. 

 

 Provided technical assistance to the Bureau of Teacher Education to conduct portfolio 

development workshop at Zorzor RTTI and Webbo RTTI. 

 

 Supported and witnessed the graduation exercises of 638 successful C-Certificate 

candidates at the various RTTIs. 

 

 Total of 700 T-Shirts with 450 program sheets and 373 C-Certificates (laminated) were 

printed for the graduations. 

 

 Provided technical support to the Bureau of Teacher Education for the recruitment of 

Cohort 6 Pre-Service C-Certificate program trainees for the various RTTIs.  

 

 Conducted training15 for nine newly hired teacher educators by the RTTIs in Modular 

Delivery System, orientated them to the Pre-service C-Certificate framework, clinical field 

experiences of classroom observation and practicum as well as portfolio development. 

 

 Provided technical assistance to the MOE/RTTIs during marking, scoring and data entry of 

the examinations for selected candidates of Cohort 6. 

 

 Started teacher educators’ Continue Professional Development with focus on coaching 

trainers in teaching Mathematics, Language Arts, Reading, and Writing Across the 

curriculum. 

                                                           
14 Two IFESH Volunteers were hired to conduct a Teacher Effectiveness Study, but one fell ill and could not continue 

the survey, and was flown to the United States. 
15 These sessions were facilitated by MOE with technical support from LTTP Pre-Service Team. 
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Results: 

 

Figure 6 shows a disaggregation of a total 

of 637 successful Cohort 5 In-Service C-

Certificate graduates from the various 

RTTIs. 

 

 

 

 

 

 

 

 

 

Sub-Result 3.4: Strengthened National University Delivery System to Provide High Quality 

Courses in Teacher Education, Including Reading and Math 

 

Universities in Liberia prepare many of the staff who hold important positions in the education 

system, including teacher educators at the RTTIs. Main strategies to build the capacity and quality 

of the schools of education at the universities include strengthening master’s degree programs, 

support for female students, and the further education – master’s degrees and doctoral degrees – at 

universities out of the country.  

 

Key achievements:   

 

 Support for 95 female students at University of Liberia and Tubman University was 

provided throughout the year, through scholarships and monthly meetings. 

 

  Regular contact and assistance was given to the 23 scholars abroad, including support for 

research field work conducted in Liberia. 

 

 New master’s courses at the University of Liberia and Cuttington University are being 

implemented, but their impact has not yet been assessed.   

 

 Provided ICT equipment to University of Liberia, Cuttington University and Tubman 

University. 

 

 Provided level-appropriate books to the universities. 
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 Initiated consultations with MOE, RTTIs and universities to facilitate the reintegration of 

the scholars studying abroad, on completion of their degrees.   

 

Result 1: MOE, CEO, DEO and RTTI Capacity Strengthening to Plan, Manage, Monitor, 

and Improve Educational Services  

 

Sub-Result 1.2: 

 

 CEO and DEO training in strategic planning, management and instructional leadership 

were hindered by continuing uncertainty surrounding the status of these officers. Current 

post holders and new candidates were eventually interviewed by MOE senior management 

in August 2013. Despite this, CEOs and DEOs were trained in matters relating to EMIS 

and the Annual School Census. 

 

 Training for Chairs of School Boards and the five support offices at each County Education 

Office suffered delays. However, two rounds of training on gathering educational data for 

decision making and using the data were completed by the end of the year. 

 

Sub-Result 1.3: 

 

 The introduction of the national teacher biometric identity card system has been 

considerably delayed for a variety of reasons.  

 

o First, a further round of consultations took place to ensure that MOF and CSA were 

satisfied that the MOE system would be compatible with proposed government-

wide systems and concerns that MOE should not move too far ahead of other 

ministries.  

 

o Second, MOE and LTTP effort was diverted to readying the Third Street building 

and moving the MOE to it.  

 

o Third, as result of changes in key leadership at Deputy Minister and Assistant 

Minister levels, extensive briefing and consultation was necessary before the 

organizational chart and job descriptions could be finalized, post-holders and 

vacancies identified, and credentials and letters of appointment verified and issued, 

prior to the distribution of biometric cards. This process has not been completed by 

the time of writing and it is essential that MOE has its house fully in order before 

 

Part III: Planned Activities Not Undertaken in Year III – Challenges and Opportunities 
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the roll-out to counties and schools commences. This activity will now take place 

mainly in Year IV. 

 

 The roll-out of the MOE ICT system to the county offices has similarly been delayed, due 

to the factors detailed above.  

 

Sub-Result 1.4:  

 

 The development and implementation of the MOE Communication Strategy has faced 

serious challenges. Planned publications have not been produced and training has largely 

not taken place. More vigorous leadership from MOE is needed in this regard. The main 

area of success has been in the production of radio programs that have informed the nation 

of, and stimulated discussion on, the activities of MOE. 

 

 There have been challenges in procurement processes which have led to delays. Frequent 

and consistent follow-up with the LTTP procurement office and vendors are necessary. 

Some items have been received and completed while others are still in process.  

 

 There have been unclear expectations about technical assistance provided to the MOE 

Communications Director. To address this, there is now increased input and involvement of 

the Communication Director in planning stages. However, an improved working 

relationship is still a work in progress. LTTP and MOE need to agree on the role of the 

Communications Officer as it relates to supporting the MOE Communications Director and 

supporting the communications of the Ministry to avoid confusion and resistance to our 

support.  

 

 The Ministry requires constant guidance and follow up for project planning. There have 

been instances when multiple trainings are scheduled on the same day in different 

locations, so one of the activities does not have the coverage it deserves.  

 

 The communication gaps are being closed after meetings with the Assistant Ministers and 

their staff. LTTP sometimes is not involved at the planning phase when financial assistance 

is required, leading to last minute emergencies and delays. 

 

Result 2: Improved Teacher Policies and Procedures for Teacher Recruitment, Training, 

Deployment, and Career Development  

 

Sub-Results 2.1 and 2.2: 
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 The consultancy reports on ‘Teacher Recruitment, Training, Deployment and Retention’ 

and the ‘Teacher Career Ladder’, together with a number of papers on Accreditation and 

Management, have not yet been fully considered by MOE leadership.  

 

Sub-Result 2.3: 

 

 MOE efforts to secure funding for the Center for Accreditation, Certification and Licensing 

were unsuccessful in the financial year 2012 -2013. MOE and LTTP have continued to 

discuss the establishment of this center but little can be accomplished without adequate 

GOL funding.  

 

 The changes in Ministry leadership, the difficulties and delays surrounding the move to 

Third Street, and the need to develop and deliver on 90 day plans, have resulted in MOE 

becoming largely reactive rather than proactive. It is hoped that a period of consolidation 

and stability will enable MOE leadership to draw breath and begin to focus on these issues 

in Year IV. 

 

Result 3: Improved Teacher Training Programs and Reading and Math Delivery Systems  

 

Sub-result 3.1:  

 

 Activities for Reading and Math took place largely as planned. Some delays were 

experienced in supplying and distributing math materials to schools, due to the poor state 

of roads towards the end of the 2012 rainy season. These difficulties were overcome 

through the efforts of Coaches, Reading and Math Specialists, Satellite Office Managers 

and District Education Officers. 

 

 The facilitation of the program at the school level was hindered by the following factors: 

less than perfect adherence of schools to the academic calendar; disruptions caused by the 

need for teachers to receive pay and open bank accounts; retrenchment of some teachers; 

teacher transfers; school closures; and the remoteness of some schools.  

 

 Significant progress was made with the MOE in setting standards and validating the 

curriculum for Reading and Math. This will greatly benefit the Cohort 2 schools. 
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Sub-Result 3.2:  

 

 Activities for the In-Service C-Certificate participants progressed as planned in the first 

part of Year III. However, the disruption of the RTTI academic calendar, as a result of 

strikes and slow-downs, caused an adjustment of the In-Service program when it became 

clear that the RTTIs would not be available as venues to host the final three-week 

residential course. Additional cluster meetings and activities were held in order to meet the 

course requirements. The In-Service staff demonstrated flexibility and dedication in rising 

to the challenge of difficult and changing circumstances.  

 

 The MOE had difficulties in finding MOE trainers who could co-facilitate, and 

subsequently take over, the In-Service C-certificate program. The former Assistant 

Minister for Teacher Education finalized a list of nominees only towards the end of the 

Cohort Five program, and this has been revised by the present Assistant Minister. 

 

 The number of untrained women teachers who applied for entry to the In-Service C-

Certificate program was low. If MOE is to continue with the In-Service C-Certificate ways 

need to be found to encourage the greater participation of women.  

 

 There are still some doubts about the suitability of some of the MOE trainers but training of 

them had to commence ahead of the Cohort 6 program, which is being more strongly led 

and financed by LTTP than was anticipated. 

 

 Initial discussions on a Teacher Continuous Professional Development program, led by 

MOE, have taken place with LTTP and NGOs. Further work will need to be done to 

establish common understandings and approaches before anything can be developed and 

piloted. 

 

 

Sub-Result 3.3:  

 

 Following the successful launching of the 2012-2013 academic programs at the RTTIs, at 

the end of Year II, serous issues began to emerge. Payment disputes, lack of salaries, 

shortages of food and fuel, concerns about progress with the roadmap to semi-autonomy, 

lack of robustness of systems, strikes and go-slows, and doubts about whether RTTI 

graduates were being employed as government teachers; culminated in a letter in March 

2013 from the Mission Director to the Minister of Education, in which conditions for 

continuing USAID support were outlined.  
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 This situation led to a review of the academic calendar, with RTTI directors and MOE, and 

a revision of LTTP activities in the light of the changing circumstances. Some activities, 

such as the purchase and administration of diagnostic reading and math tests, were viewed 

to be non-sustainable and others, such as the production of videos of teaching, were 

deemed to be not essential, given time constraints imposed by the revised academic 

calendar. With the agreement of USAID, LTTP scaled back activities in the area of Pre-

Service work. 

 

 Support for Girls’ Clubs and for additional tutoring of female students at RTTIs was scaled 

back due to the number of teaching days lost and the extended teaching day to make up for 

lost classroom time. 

 

 A study on the effectiveness of teachers who have qualified with a C-certificate was 

undertaken but more work is needed before it can be finalized. 

 

 A study to verify if C-certificate graduates are being employed in government schools 

revealed that most are employed and receiving salary, although there can be a considerable 

delay in this process.  

 

 A study to verify if C-Certificate graduates are being employed in government schools 

revealed that most are employed and receiving salary, although there can be a considerable 

delays in this process.  

 

Sub-Result 3.4:  

 

 Activities in relation to the support of female students at universities and the support of 

graduates studying abroad went ahead as planned. The new master’s courses at the 

universities are being implemented but their impact has not yet been assessed. 

 

 Challenges faced by the RTTIs during the year meant that they had no time available and 

little interest in engaging with universities in capacity building exercises. 

 

 The establishment of a digital library to support e-learning at universities did not take place 

due to the lack of use of, and problems in accounting for, previous ICT resources, and the 

identification of more pressing needs, such as better printing capabilities. 
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The shape of the Year IV Plan will be determined after consultations with USAID and the MOE.  

 

 

 

LTTP contributes to two of the three 

goals of the USAID strategy: Goal 1: Improving Reading Skills for Liberian children by 2015, and 

Goal 3: Increased equitable access for Liberian children by 2015. There are two objectives, 

Institutional capacity strengthened to provide educational services and Improved teacher 

effectiveness in the classroom, especially in reading and math. LTTP has three results. 

 

Result 1: MOE, CEO, DEO and RTTI capacity strengthened to plan, manage and monitor 

and improve educational services 

 

Result 1 and its four sub-results focus on strengthening MOE systems, i.e., its planning, 

management and monitoring, especially at county level; the collection, processing, analysis and 

reporting of education data at all levels to help inform decisions, and the communication of 

changes and progress. LTTP has a number of indicators to measure these changes as detailed 

below. 

a) Number of administrators and officials trained: The LOP target for this indicator is 

1,445 (Male – 1,156, Female – 289). In Year III, it was planned to train 310 (Male – 255, 

Female – 55). A total of 765, only 66 females, have received training, which is over twice 

the planned target. This group includes administrators and officials trained (DEOs, MoE, 

Principals, PTAs, RTTIs faculties, administrators). 

b) Number of Institutions with improved Management Information System, as a result 

of USG assistance: LTTP has helped four offices in the MOE (Headquarters and three 

RTTIs) and the fifteen county offices to improve their management information system. 

However, this is a work in progress and further improvements are anticipated. 

c)  Number of people trained in Planning, Monitoring and Evaluation: Year III targeted a 

total of 160 (Male – 136, Female – 24) staff in the MOE and counties to be trained in 

planning, monitoring and evaluation. Out of this, LTTP reached 97 (Male – 84, Female – 

13), or 71% of the target. The bulk of the training was the county training that was done in 

April and September for the same cohort of county staff members. These trainings 

provided skills in planning and monitoring educational development in the counties. 

Part IV: Proposed Activities for Year IV 

Part V: LTTP Performance Indicators and Progress 
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d) Number of principals and registrars trained in the use of data collection tools and 

information system: A total of 1,004 (Male - 834, Female – 170) have been trained. There 

was not a target in Year III to compare this achievement with. However, this is a step 

forward towards strengthening EMIS 

e) Number of policies and/or guidelines applied in planning, implementing and 

monitoring teacher recruitment, training, deployment and career development: A 

number of consultancy reports and discussion papers have been prepared but they have yet 

to be fully discussed and acted upon by MOE.  

f) Number of Radio Programs To Communicate Educational Progress: It was originally 

planned to air six radio programs and a hundred radio programs were broadcasted. This 

shows the planning was not been realistic and that there was a need for a substantial level 

of radio communications. 

Conclusions:  

 Year III has seen substantial progress in capacity building at county level and in EMIS. 

It is important that that these investments are consolidated by improving the working 

environment of the trainees, as well as strengthening the school record system, which is 

critical to sustaining the progress made in EMIS. 

 A short focused assessment of the impact of the various capacity building initiatives 

would be appropriate in Year IV. 

 It is import to extend the capacity building activities to the newly appointed CEOs and 

DEOs. 

Result 2: Improved teacher policies and procedures for teacher recruitment, training, 

deployment and career development 

 

The progress in Result 2 has been slow in Year III. The appointment of new Deputy Ministers and, 

later in the year, Assistant Ministers meant that efforts in this area were put on hold as new people 

familiarized themselves with their duties. An added complication was the move of the two 

ministry sites to one building in Sinkor. There has been little time to consider new policy. The 

establishment of the Center of Excellence for Accreditation, Certification and Licensing has 

suffered from a lack of funding and again little progress has been made.  

Two consultancy reports have been edited and other discussion papers have been prepared and it is 

hoped that now people are familiar with their jobs and the move has been completed, serious 

consideration will be given to them in Year IV. 
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Conclusions: 

 Progress in this result area is disappointing due to a variety of factors beyond the control of 

LTTP. 

 LTTP must develop new strategies in Year IV to jump-start policy development and 

implementation with the new MOE senior management team. 

Result 3: Improved teacher training programs and reading/math delivery systems 

Result 3 and its four sub-results focus on strengthening teacher training and program quality; the 

areas of focus are Reading and Math, In-Service training, Pre-Service training and Higher 

Education. LTTP has a number of indicators to measure these changes as detailed below. 

Reading 

Mid-term assessment of the impact of early grade reading and math interventions, conducted by 

RTI International, showed that LTTP’s Read First+ schools made more substantial improvements 

than non-intervention schools. However, according to the assessment, grade 3 students have not 

made much gain. The report goes on to indicate that given that implementation of both the reading 

and math programs was compromised by difficulties in getting materials to schools and ensuring 

regular support visits for teachers, these midterm results bode well for what can be expected from 

continued and improved implementation by LTTP. 

 

a) Number of learners enrolled in USG-supported primary schools  or equivalent non-

school based settings: It was planned to enrol a total of 133,200 children (Male – 73,260, 

Female – 59,940) in Year III. The actual, 66,038 ( Male - 34555, Female – 31483), is only 

half of the target as the Cohort 2 schools and students had not been finalized by the end of 

Year III.  

b) Number of textbooks and other teaching and learning materials provided with USG 

assistance: It was planned to distribute 10,695 textbooks and other books in Year III but 

LTTP was able to distribute 242,766. The larger than planned number is due to the fact that 

additional books were sourced through the Brother’s Brother Foundation and Books for 

Africa. 

c) Percentage of Teachers who attained effectiveness as observed in the classroom: 

About half of the teachers were judged to be effective in their teaching, which is way 

below the planned 85%. This may require strengthening through training and monitoring of 

teachers. 

 

Two other process indicators registered that 94% of the teachers were observed using the reading 

kits while only 41.7% followed the schedule of intervention that they were provided with by LTTP. 
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Conclusions: 

 Teacher effectiveness is low and it has been found that less than half of them followed the 

schedule of interventions with sufficient rigor.  

 Strong classroom monitoring and improved instructional leadership are needed in Year IV 

to ensure that standards and guidelines for the reading intervention are followed.  

In-Service 

The In-Service program was re-instated in Year III after it was abruptly interrupted for a year. This 

important program, which caters to the substantial number of untrained teachers around the 

country, contributes its share of capacity building.  

a) Number of teachers/educators/teaching assistants who successfully completed In-

Service training or received intensive coaching or mentoring: A total of 3,502 were 

planned to be trained in Year III through the in-service teacher training program and other 

in-service activities. Nearly double the planned targets, 6,699, were trained, with a little 

over a thousand women.  

b) Number of Parent-Teacher Associations or similar school governance structures 

supported: The In-Service program and Reading and Math program both build the 

capacity of PTAs. It has reached 804 PTAs planned in Year III. 

Conclusions: 

 At this stage of the project leadership and training functions of the In-Service C-Certificate 

course must be planned to be transferred to MOE, if it is to survive beyond the life of the 

project. 

 LTTP needs to focus on developing and piloting models of Continuing Professional 

Development that could benefit all teachers in the future, beyond the present need to certify 

unqualified teachers. 

Pre-service 

The Pre-Service program supports the RTTIs to address the needs of new teacher recruits and 

training through the C-Certificate program, which qualifies the teachers to teach in elementary 

schools. It promotes common systems, standards and policy development at MOE and RTTI 

levels, and seeks to enhance the C-Certificate, with particular emphasis on reading and math. 

a) Number of teachers/educators/teaching assistants who successfully completed pre-

service training with USG support: It was planned to train 700 (Male – 581, Female – 

119) and achieved 637 (Male – 514, Female – 123), which is 91%. 
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Conclusions: 

 Excellent progress has been made in transferring leadership of Pre-Service work and 

training events to the Bureau of Teacher Education and RTTIs. This must be consolidated 

in Year IV. 

 

Higher Education 

The Higher Education Program supports the development of future education leaders for MOE, 

Universities and RTTIs, the attendance and completion of female students undertaking B.Ed. 

courses at the University of Liberia and Cuttington University, and the strengthening of Master’s 

course in education at the universities. 

a) Number of tertiary institution faculty or teaching staff whose qualifications are 

strengthened through USG-supported tertiary education program: Seven Tertiary 

institutions Faculty or teaching staff are currently covered under this indicator, with 23 

candidates pursuing graduate degrees at Masters and Ph.D. levels. 

b) Number of educators receiving USG-funded scholarships to attend higher education 

institutions: 120 women have benefited from the scholarship program.  

c) Number of individuals from underserved and or disadvantaged groups accessing 

tertiary education programs: A total of 95 accessed tertiary education programs in Year 

III out of a planned 204. 

d) Percent of graduates from USG-supported tertiary education programs reporting 

themselves as employed: 30% of these graduates indicated that they have been employed. 

Conclusions:  

 MOE and LTTP must work to ensure that returning scholars are suitably placed in MOE, 

universities and RTTIs on completion of their studies. 

 MOE and LTTP must develop mechanisms to promote the attendance and completion of 

women and other under-represented groups beyond the period that USAID scholarships 

can be offered. 

 MOE and LTTP must work to ensure that female beneficiaries of scholarships at Liberian 

universities use their qualifications to teach in appropriate government schools. 
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The departure of further international staff members from LTTP 

 

In Year III, three further international staff members left the project, which were leading work in 

In-Service, Higher Education, and Monitoring and Evaluation, in accordance with the agreed plan. 

In addition, the Director for Teacher Education left in March 2013 and it proved very difficult to 

find an appropriate replacement. This left significant gaps in LTTP capacity which are now, and 

will continue to be, addressed in Years IV and V, through long-term appointments, short to 

medium term consultancy and increased use of expert staff from the FHI 360 Washington office. 

Additional areas to be supported through these mechanisms include research and policy.  

 

The continuing uncertain environment in which Deputy Ministers, Assistant Ministers, 

County Education Officers and District Education Officers have been replaced and key 

officials do not know if there is funding to continue their positions and activities 

 

Activities in Year III were hampered by the replacement of the three Deputy Ministers and, some 

months later, the replacement of the Assistant Ministers. This led to significant delays as new 

people were briefed, changing priorities were negotiated and decisions were made. This 

particularly impacted on activities in Result One and Result Two.  

 

For Result One, the organizational chart and associated functional charts and job descriptions had 

to be renegotiated, with the MOE, MOF and CSA, which led to significant delays in the 

implementation of the Biometric cards at MOE, which in turn led to an inability to move forward 

with the system at county, district and school level. Further, the development of better 

communication structures was put on hold as the MOE tried to grapple with the changes in the 

structure of the ministry and the move from Broad and 19th Street to the new offices in 3rd Street. 

 

For Result Two it became near to impossible to move forward with discussions on teacher career 

structure and conditions of service as many of the key decision makers simply did not have time to 

focus on these issues amongst the many other changes and urgent situations that arose. 

 

The development of the Center of Excellence for Accreditation, Certification and Licensing was 

put on hold when funding for the center was rejected in the budget. 

 

Under the leadership of the Deputy Minister, Planning Research and Development, the discussion 

documents, developed through LTTP, will be widely discussed in Year IV. 

 

Part VI: Issues in Year III and Approaches in Year IV 
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The identification of MOE counterparts who are willing and able to take the lead and report 

back to MOE on agreed goals 

Significant progress has been made in this area, most notably in Result One and Result Three.  

The EMIS and M&E departments have done outstanding work on moving and setting up the 

equipment to the new ministry building, and conducting and analyzing the second School Census.  

 

The Bureau of Teacher Education has made excellent progress in taking the lead on key activities 

associated with the RTTIs. The Curriculum Department has made good progress in establishing 

standards and curriculum for both reading and math. A major area of weakness is the identification 

of ‘counterparts’ to take over the In-Service C-certificate work. Currently some MOE trainers have 

been selected but doubts have now emerged about whether they are the correct people to undertake 

this work. 

 

As MOE becomes more confident in the new organizational structure, and fills gaps in 

appointments, LTTP will work with MOE in Year IV to articulate a clear sustainability structure 

for activities which MOE wishes to continue. The return of the 19 students who are nearing the 

end of their masters’ studies should provide a useful boost to capacity in MOE and the wider 

education system. 

 

The necessity for MOE to meet agreed conditions for some planned activities to take place 

 

As noted, above, significant progress has been made in sections of the Ministry stepping forward 

to act and take leadership of activities in which the project has led in the past. This must continue 

and be expanded in Year IV. Success of many project activities, such as the roll out of the 

Biometrics and the cleaning of the payroll, can only take place once MOE fully implements 

planned and agreed steps that are a prerequisite to further steps being taken. 

 

The need to respond appropriately to the second draft report of the USAID Mid-Term 

Assessment 

 

The project has recently received the second draft of the Mid-Term Assessment. There are many 

valuable insights that will need to be taken account of as the final detailed plan for Year IV and V 

is developed. 

 

The need to undertake critical studies to respond to key issues of teacher graduate 

employment and effectiveness 

 

LTTP needs to design better studies that will be robust and sound. Work has begun on scoping out 

key studies to be researched in Year IV. 
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Annex 2: Indicator Progress Table 

Indicator 

Target 

LOP 
FY 

2013 

Achievement 

2013 

Number of administrators and officials trained M – 1,156 

F -     289 

Tot -   1,445 

M-255 

F-55 

Tot.-310 

M=699 

F=66 

Tot.765 

Number of learners enrolled in USG-supported primary 

schools  or equivalent non-school based settings 

M –   139,428 

F -     118,772 

Tot -     

258,200 

M-73,260 

F-59,940 

Tot.-

133,200 

M=34,555 

F=31,483 

Tot.=66,038 

Number of teachers/educators/teaching assistants who 

successfully completed In-Service training or received 

intensive coaching or mentoring 

M - 12,640                 

F - 3,098                  

Tot - 15,738       

 

M-2,803 

F-699 

Tot.3,502 

M-5,091 

F-1,045 

Tot. 6,136 

Number of Parent-Teacher Association or similar school 

governance structures supported 

1,880 804 804 

Number of textbooks and other teaching and learning 

materials provided with USG assistance 

957,408 10,695 242,766 

Number of Institutions with improved Management 

Information System, as a result of USG assistance 

2004  4 (MOE, and 

3 RTTIs) 

15 County 

Offices 

= 19 

Number of institutions that have used USG-Assisted MIS 

System Information to inform administrative/management 

decisions 

2,275  1 

Number of people trained in monitoring and evaluation M - 445 

      F - 92                             

Tot - 537 

M-136 

F-24 

Tot.-160 

M-84 

F-13 

Tot.-97 

Number of Sector Assessments 14   
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Number of evaluations 5  6 

Number of laws, policies, regulations, or guidelines 

developed or modified to improve equitable access to or the 

quality of educational services 

11 2 1 

Number of educators receiving USG-funded scholarships to 

attend higher education institutions 

  120 

The proportion of students who, by the end of the primary 

cycle, are able to read and demonstrate understanding as 

defined by a country curriculum, standards, or national 

experts - Baseline will be established after the grade 4-6, 

assessment. 50% of the children targeted by the new CPD 

program are assumed to be able to read. 

TBD   

Primary Net Enrollment Rate (NER) TBD  TBD   

Number of teachers/educators/teaching assistants who 

successfully completed pre-service training with USG 

support 

M - 2713 

F -    580 

Tot -    3293 

M-581 

F-119 

Tot.-700 

M-514 

F-123 

Tot.-637 

Number of schools using Information and Communication 

Technology due to USG support - The RTTIs got computers 

in 2011. 

1,650 100 4 

Proportion of students who, by the end of two grades of 

primary schooling, demonstrate that they can read and 

understand the meaning of grade level text  

Grade 1 - 

15%,               

Grade 2 - 

25%,           

Grade 3  - 

40%   

 

 

Number Of Radio Programs To Communicate Educational 

Progress 

 

6 

100 

Percent of Teachers who attained effectiveness as observed 

in the classroom 

 

85% 

48% 

Percent of teachers observed using the reading kits or 

materials provided by LTTP 

 

 

75% 

Percent of Teachers following schedule of intervention   41.7% 

Number of individuals from undeserved and or 

disadvantaged groups accessing tertiary education programs 

 

F-204 

95 
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Annex 3: Table of Training Activities 

Result Sub-Result 
Type of 
training/Event Topic Covered 

Duration 
/ Date 
Started 

Duration 
/ Date 
Ended 

No. of 
Days 

Profession / 
Group Male Female Total 

Improved teacher 
training programs and 
reading/math delivery 
systems 

A national teacher 
continuous professional 
development model for 
primary level developed 
and piloted with focus on 
reading and math  

Math Face-to-Face 
Training 
Conducted by the 
Coaches 

Conceptual Frame Work; Introduction 
to Program Features & connection to 
Liberian curriculum; Review of lesson 
cycle; Model of key ideas in Early 
Mathematic 

8-Oct-12 19-Oct-
12 

5 
Days 

Teachers 2451 474 2925 

Improved teacher 
training programs and 
reading/math delivery 
systems 

A national standards-
based model for early 
grade reading and math 
developed and 
implemented. 

Writers' 
Workshop 

Overview of LTTP and story writing 
for grades 1-3; pair oral 
comprehension stories; pair 
decodable stories; write oral 
comprehension stories; write 
decodable stories; review and revise 
oral comprehension stories; review 
and revise decodable stories; 
brainstorm themes for oral 
comprehension stories; brainstorm 
themes for decodable stories; 

29-Apr-
13 

3-May-
13 

5 
Days 

MOE 12 9 21 

Other 
organizations 3 7 10 

Total 15 16 31 

Improved teacher 
training programs and 
reading/math delivery 
systems 

A national standards-
based model for early 
grade reading and math 
developed and 
implemented. 

Coaches Training Introduction to 5 components of 
Literacy Instruction; Overview of the 
Coaching Model and Coach Manual; 
Role Play of being a Coach and 
Review of Trackers; Assessment & 
Tips on Face to Face Trainings; 
Supplementary Skills- Oral Language 
and Concept about Print; 
Supplementary Skills- Word Work, 
Grammar, Handwriting; Reading 
Competitions/Radio Programs& 
Lesson Practice; Importance of Early 
Mathematics; Overview of Early 
Mathematics Curriculum and 
Connections to the Liberian 
Curriculum; Human Resource & M& E 
procedures; Operation & Finance 
procedures; 

8-Jul-13 19-Jul-
13 

12 
Days 

Coaches 46 20 66 

RMS 6 2 8 

MOE 6 2 8 

In-Service 
Staff 0 2 2 

Others 20 10 30 

Total 78 36 114 

Improved teacher 
training programs and 
reading/math delivery 
systems 

A national teacher 
continuous professional 
development model for 
primary level developed 
and piloted with focus on 
reading and math  

Reading /math 
support Teacher 
Training 

Introduction to 5 components of 
Reading Instruction; PA, Phonics, 
Vocabulary, Fluency & 
Comprehension; Lesson Practice, 
intro to RST Manual & Trackers; 
Assessment; Supplementary Skills- 
Oral Language and Concept about 

12-Aug-
13 

20-Aug-
13 

8 
Days 

Teachers 522 133 655 

Principals 525 47 572 

Education 
Officers 29 2 31 
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Print; Supplementary Skills- Word 
Work, Grammar, Handwriting; 
Reading Competitions/Radio 
Programs& Lesson Practice; Teacher 
Circles & Reading Clubs; Overview of 
Early Mathematics Curriculum and 
Connections to the Liberian 
Curriculum; Number Concepts; Use of 
Resources & Materials in Math; 
Classroom Observation in Math; 
Operations, Measurement, 
Geometry; Lesson Practice; 

MOE 2 0 2 

Coaches 33 10 43 

RMS 4 2 6 

Others 3 4 7 

Total 1118 198 1316 

Improved teacher 
training programs and 
reading/math delivery 
systems 

In-Service teacher 
training program 
strengthened with focus 
on reading/math 

5th Cluster 
training, and Mid-
term Assessment 

Understanding Measurement; 
Measuring Time; Polygons; Perimeter, 
Area, and Circumference 

16-Feb-
13 

17-Feb-
13 

2 
Days 

Cohort-5 
Trainees 433 81 514 

In-Service 
Field Trainers 17 7 24 

Field 
Managers 3 0 3 

LTTP 
Communicatio
ns 0 1 1 

Team Leader-
Pre-service 1 0 1 

IFESH 
Volunteers 0 2 2 

Total 454 91 545 

Improved teacher 
training programs and 
reading/math delivery 
systems 

In-Service teacher 
training program 
strengthened with focus 
on reading/math 

6th  Cluster 
training 

Personal Hygiene and sanitation; 
Identification and classification of 
Plants; Weather and Vegetation of 
Liberia; Boundaries and Features of 
Liberia; 

9-Mar-
13 

9-Mar-
13 

1 Day Teachers 397 73 470 

Education 
Officers 19 0 19 

Total 416 73 489 

Improved teacher 
training programs and 
reading/math delivery 
systems 

In-Service teacher 
training program 
strengthened with focus 
on reading/math 

Basic Skills Post 
Test. 

Basic Skills Test- Mathematics; Basic 
Skills Test- English Language 

10-Mar-
13 

10-Mar-
13 

1 Day Teachers 401 73 474 

Education 
Officers 19 0 19 

Total 420 73 493 

Improved teacher 
training programs and 
reading/math delivery 
systems 

In-Service teacher 
training program 
strengthened with focus 
on reading/math 

7th In-Service 
Cluster Training. 

Food and Nutrition; Types of 
Diseases; Review Child Psychology; 
Review Guidance and Counseling 

13-Apr-
13 

13-Apr-
13 

1 Day Teachers 399 73 472 

Education 
Officers 11 0 11 

Total 410 73 483 

Improved teacher 
training programs and 
reading/math delivery 
systems 

In-Service teacher 
training program 
strengthened with focus 
on reading/math 

8th In-Service 
Cluster Training. 

Review Psychosocial Skills; Review 
Teaching Methods; Review Classroom 
Management; Review Assessment 
and Evaluation; 

27-Apr-
13 

27-Apr-
13 

1 Day Teachers 398 72 470 

Education 
Officers 9 0 9 

Total 407 72 479 

Improved teacher In-Service teacher 9th In-Service Review Teaching Language Arts, 11-May- 11-May- 1 Day Teachers 398 73 471 
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training programs and 
reading/math delivery 
systems 

training program 
strengthened with focus 
on reading/math 

Cluster Training Science, Social Studies and 
Mathematics 

13 13 Education 
Officers 11 0 11 

Total 409 73 482 

Improved teacher 
training programs and 
reading/math delivery 
systems 

In-Service teacher 
training program 
strengthened with focus 
on reading/math 

10th In-Service 
Cluster Training 

Introduction to EGMA; Features/Uses 
of Teacher Guide, etc.; Tips on 
Teaching Early Grade Math; The Nine 
Strands of EGMA; Number 
Concept/Principles of Number 
operations; Geometry and 
Measurement; 

25-May-
13 

25-May-
13 

1 Day Teachers 394 72 466 

Education 
Officers 11 0 11 

Reading First 
+ Math 
Trainers 19 3 22 

Total 424 75 499 

Improved Teacher 
Policies and Procedures 
for Teacher 
Recruitment, Training, 
Deployment and Career 
Development. 

Teacher qualifications, 
recruitment, training and 
deployment guidelines 
developed and used. 

11th In-Service 
Cluster Training 

Model of Key Ideas-Geometry; 
Guided Practice-Geometry; Model of 
Key Ideas-Measurement; Selection 
and use of supplementary materials; 
guided practice whole lesson; tips on 
teaching math vocabularies; 
Geometry and Measurement; Group 
work (Geometry/Measurement); 
Group work 
presentations/comments, etc.; pair 
model-whole lesson; 
comments/questions/answers; 
formative assessment; 

8-Jun-13 8-Jun-13 1 Day 

Teachers 391 71 462 

Education 
Officers 15 0 15 

Reading First 
+ Math 
Trainers 19 3 22 

Total 425 74 499 

Improved teacher policy 
and procedures for 
teacher recruitment, 
training, deployment 
and career development 

Teacher qualifications, 
recruitment, training and 
deployment guidelines 
developed and used. 

In-Service Cohort-
5 Graduation 
Ceremony. 

 In-Service Cohort-5 Graduation 
Ceremony. 

6-Jul-13 6-Jul-13 1 Day Teachers 398 72 470 

Education 
Officers 12 2 14 

MOE 
Monrovia 
Office Staff 4 1 5 

US 
Ambassador 
and staff 3 1 4 

Superintende
nt - MCSS 1 0 1 

Total 418 76 494 

Improved teacher policy 
and procedures for 
teacher recruitment, 
training, deployment 
and career development 

Efficient and transparent 
accreditation and 
examination system 
established 

Conference 
Marking and 
Training of 
Training 
Workshop. 

Conference Marking of Entry Exams 
scripts; 28 Training session, and 2 
Micro-teaching Sessions completed 

14-Jul-
13 

24-Jul-
13 

11 
Days 

MOE 
Monrovia 
Office Staff 1 0 1 

In-Service 
Field Trainers 22 7 29 

MOE In-
Service C-Cert 
Trainers 15 6 21 

Total 38 13 51 
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Improved teacher 
training programs and 
reading/math delivery 
systems 

In-Service teacher 
training program 
strengthened with focus 
on reading/math 

In-Service Cohort-
6, First 5- weeks 
Residential C-
Certificate 
training. 

C-Certificate Training Sessions; 
Reading First Training Sessions; Math 
Training Sessions 

10-Aug-
13 

15-Aug-
13 

6 
Days 

Teachers 372 93 465 

MOE 
Monrovia 
Office Staff 2 0 2 

In-Service 
Field Trainers 22 7 29 

MOE In-
Service C-Cert 
Trainers 15 6 21 

Total 411 106 517 

MoE, CEO, DEO and 
RTTI Capacity 
Strengthened to Plan, 
Manage and Monitor 
Educational Services. 

Teacher qualifications, 
recruitment, training and 
deployment guidelines 
developed and used 

Close-out Training 
of Trainers (TOT) 
Workshop 

Review of Summary Grade Sheet 
Presentation; KRTTI Documentation 
for Graduation; Completion of KRTTI 
Documentation for Graduation; 
Documentation of WRTTI Graduation 
begins; Completion of WRTTI 
Documentation for Graduation; ZRTTI 
Documentation for Graduation 
begins; Completion of ZRTTI 
Documentation; 

20-Jun-
13 

22-Jun-
13 

3 
Days Teachers 27 7 34 

LTTP Staff 2 0 2 

MOE Staff 1 0 1 

RTTI Director 
(Act) 2 0 2 

Total 32 7 39 

Improved teacher 
training programs and 
reading/math delivery 
systems 

Pre-service Teacher 
preparation program 
strengthened with focus 
on reading/math. 

Opening Training 
of Trainers (TOT) 
Workshop 

Component of the C-Certificate 
Curriculum; Professional Standards 
for Teachers in Liberia; Lesson 
Planning (ABC Format); Modular 
Delivery System; Session Plan; 
Portfolio Development/ Work 
Session; Final Grade Summary Sheet/ 
Work Session; Comprehensive Final 
Exam; Evaluation; Classroom 
Observation & Practicum; Staff Policy 
Manual; Student hand Book; 

8-Aug-13 30-Aug-
13 

  
Teachers 36 10 46 

Principals 2 1 3 

LTTP Staff 5 0 5 

MOE Staff 3 1 4 

RTTI Director 
(Act) 3 1 4 

Total 49 13 62 
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Summary 
                     

In-Service 
          Organization/Group Male Female Total 

Teachers   3981 753 4734 

Education Officers 
 

107 2 109 

MOE Staff   6 1 8 

In-Service Trainer   61 21 82 

Total  4155 777 4933 

     

Pre-Service     

Organization/Group  Male Female Total 

Administrators  7 2 9 

MOE Staff  4 1 5 

Teachers  63 17 80 

Total  74 20 94 

     

Reading First     

Organization/Group  Male Female Total 

Coaches  79 30 109 

Education Officers  29 2 31 

Ministry of Education  20 11 31 

Principals  525 47 572 

Teachers  2973 0 2973 

Total  3626 90 3716 

     

Summary     

Organization/Group  Male Female Total 

Teachers Trained  7017 770 7787 

Administrators and 
Officials Trained (DEOs, 
MoE, Principals, PTAs, 
RTTIs Faculty, 
Administrators)  699 66 765 

Students Enrollments 
(Catchment and Reading 
First Schools)   34555 31483 66038 

Total  42271 32319 74590 


